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Leka, Kathy

From: Humphries, Henry

Sent: Thursday, July 28, 2005 2:44 PM

To: Drewes, Dan; Leka, Kathy

Subject: FW: Vermont ICC/BNSF North Alley St. Bridge and East St Improvements Project Status
Report

Attachments: Moe, Eric-Transportation.doc

T04-0055 Progress report and project manager info for Village.

From: Eric Moe {mailto:e.moe@mcclureengineering.com]

Sent: Thursday, July 28, 2005 2:27 PM

To: Humphries, Henry

Cc: Jessica Remy; Bruce Beal; Ali Gharamti; Mark Leemon

Subject: Vermont ICC/BNSF North Alley St. Bridge and East St Improvements Project Status Report

Henry
Following describes where we are with the above captioned project and what is anticipated:

Plans are complete and in to IDOT for review. Submitted on Juiy 20, 2005

ROW is clear except for one parcel at the northeast quadrant of the North Alley Bridge
Anticipate advertising for letting on August 20, 2005 or when ROW is clear

Anticipate letting on Sept. 20, 2005

Anticipate award on October 3, 2005

Begin construction on November 3, 2005

Compilete construction on December 1, 2006

Also attached is my resume. | will serve as project manager for MEAI during the construction.

Thank you
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